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WCRY, LLC

RR 1 Box 289A
McLeansboro, IL 62859
Phone: 618-643-3136
Roger Swartz 618-924-0599 Fax: 618-643-2836 Kenny Lasater 618-927-4109
sovlutions@sovlutions-wery.com

August 24, 2005 @@@WE”E

(S

Mr. Dave Lazarides [ 272N f) Y AUG 3 0 2005
Director of Processing } m,-‘a C»‘ s L,.; s C.
Illinois Commerce Commission 700 Sy o o

527 E Capitol Ave D00 KT

Springfield, IL 62701
Re: Progress Report

Commission Order # T03-0103
Mr. Lazarides,

Attached you will find a progress report for Commission Order # T03-0103. We recently
discovered that our progress had not been documented and sent to you as required. We
apologize, as we believed someone was taking care of this. If you have any questwns Of require
any additional information, please let us know.

Sincerely,

ey Sen D

Roger Swartz
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Commission Order #: T03-0103
Order Date: September 9, 2004
Project Completion Date: September 9, 2005
Crossing Information (Inventory # & RR Milepost): 142728P
Type of Improvement: At-Grade Highway Crossing
Project Manager: Roger Swartz, WCRY, LLC Manager
RR1 Box 289A
McLeansboro, II, 62859
Phone: 618-643-3136 or 618-924-0599
Fax: 618-643-2836

The project has been delayed due to it taking longer than expected to work thru the process with
the various agencies and their various special grant conditions. The project also involves the
County of Hamilton and the Hamilton County Economic Development Commission. Various
agreements with all of the groups involved have been prepared and executed. The Sidetrack
Agreement with CSX is prepared and awaiting signatures. All funds for the project are currently
committed and we are awaiting final approval from IDOT and the preparation of the final
funding agreement.

The bid letting for the project was June 9, 2005. We expect to award the contracts by September
15,2005. The construction time for the project is estimated at 5 months.



